

EXISTING SITE PLAN



PHASE 1 - Demolition of Sandymount Park and removal of Rehab prefabs.
- Construction of the Primary School
- Refurbishment of 12 Seafort Avenue



PHASE 2 - Demolition of Roslyn College



PHASE 3 - Construction of Phase 1 of Post-Primary School
- Refurbishment of Villa and Extension



PHASE 4 - Temporary School removed from the site



PHASE 5 - Construction of Phase 2 of Post Primary School

PLAN NO:4429/19 ADD INFO. REC 15/07/2020

Phasing Diagram

Revision Description	Date	Rev. No.	Issued by

o'mahony pike

architecture|urban design
email: info@omahonypike.com
tel: +353 1 202 7400
fax: +353 1 283 0822
www.omahonypike.com

Dublin
The Chapel
Mount St. Anne's
Milltown, Dublin 6
D06 XN52 Ireland

Cork
26 South Mall
Cork City
Co. Cork
T12 R2RV Ireland

Project No.:	1501	**Scale @ A1:**	non scale
Project Lead:	JM	**Date Printed:**	July 2020
Drawn By:	MJ	**Current Rev.:**	
Model No.:	1501-V2-OMP-ST-00-A-4002_PHASING		
Purpose:	Additional Information		

Project: New Primary And Post Primary School At Roslyn College
Location: Roslyn Park College, Sandymount
Client: Minister For Education & Skills

Drawing Title: Masterplan Phasing Diagram
Drawing No.: 1501-V2-OMP-ST-ZZ-DR-A-4002

Suitability - Checked By - Date

Figured dimensions only to be used. This drawing is copyright of O'Mahony Pike Architects Ltd. All information is shared as per approved use in accordance with BS1192(2007) + A2(2016), Table 5; Standard Codes for Suitability of Models and Documents. If 'Information Approval Check' is empty, this information has been shared at S0 - WIP.